

<b>Project Name</b>	<b>Task Tag</b>	<b>Activity</b>	<b>Scheduled Advertise</b>	<b>Estimated Yardage</b>	<b>Project Depth</b>	<b>Disposal</b>
Charleston Lower Reaches	O&M Dredging	Maintenance Dredging	6/5/2007	1.5 MCY	45'	ODMDS
Charleston Upper Reaches	O&M Dredging	Maintenance Dredging	10/18/2006	1.0 MCY	45'	Upland
Georgetown Sampit River Upper Winyah Bay	O&M Dredging	Maintenance Dredging	12/25/2006	500 KCY	27'	Upland
Naval Weapons Station	O&M Dredging	Maintenance Dredging	1/30/2007	1.0 MCY	40'	Upland
Charleston Entrance Channel O&M	O&M Dredging	Maintenance Dredging	9/6/2007	1.5 MCY	47'	ODMDS
Georgetown Entrance Channel O&M	O&M Dredging	Maintenance Dredging	9/6/2007	800 KCY	29'	ODMDS
Folly Beach	Construction	Beach Renourishment	11/25/2006	500 KCY	N/A	Beach
Myrtle Beach	Construction	Beach Renourishment	1/10/2007	2.9 MCY	N/A	Beach

FY2008																	
Project Name	PM	Task Tag	Activity	Const. Start	Const. Finish	CBD	Advertise	Award	Resource/ Type of Work	Estimated Value	SBA	Explanation for non-set aside	Procure Method	Contract Type	Continuing Contracts Clause (YES/NO)	General Notes	Branch Chief
Clouter Creek South Cell Diking	McKinley	D/A Maintenance	Dike Raising	4/10/2008	8/6/2008	1/11/2008	1/26/2008	3/23/2008	CONSTSVCS	\$1,400,000	Yes	8A	RFP	Competitively bid, unit price	No		Stein
Georgetown Sampit River Upper Winyah Bay	McKinley	O&M Dredging	Maintenance Dredging	4/30/2008	2/1/2007	1/10/2008	1/25/2008	3/30/2008	CONSTSVCS	\$3,200,000	Yes		IFB	Competitively bid, unit price	No		Stein
Charleston Lower Reaches	McKinley	O&M Dredging	Maintenance Dredging	9/18/2007	1/31/2008	5/21/2007	6/5/2007	8/18/2007	CONSTSVCS	\$5,000,000	Yes		IFB	Competitively bid, unit price	No	Initiate 07 - Complete 08	Stein
Charleston Entrance Channel O&M	McKinley	O&M Dredging	Maintenance Dredging	1/31/2008	7/4/2008	8/22/2007	9/6/2007	11/10/2007	CONSTSVCS	\$4,700,000	Yes		IFB	Competitively bid, unit price	No	Initiate 07 - Complete 08	Stein
Georgetown Entrance Channel O&M	McKinley	O&M Dredging	Maintenance Dredging	1/31/2008	7/4/2008	8/22/2007	9/6/2007	11/10/2007	CONSTSVCS	\$1,800,000	Yes		IFB	Competitively bid, unit price	No	Initiate 07 - Complete 08	Stein
Charleston Upper Reaches	McKinley	O&M Dredging	Maintenance Dredging	1/2/2008	6/1/2008		10/18/2007	12/8/2007	CONSTSVCS	\$3,400,000	Yes		IFB	Competitively bid, unit price	No		Stein
Georgetown Diking	McKinley	D/A Maintenance	Dike Raising	3/21/2008	8/16/2008	12/4/2008	12/19/2008	2/21/2008	CONSTSVCS	\$1,500,000	Yes	8A	RFP	Competitively bid, unit price	No		Stein
Pawleys Island, SC	O'Donnell	Construction	Beach renourishment	1/1/2008	4/31/2008				CONSTSVCS	\$7,500,000		Small Business	RFQ	Competitively negotiated	No	Assumes WRDA authorization	Stein
Lake Marion-Matthews Industrial Park, SC	O'Donnell	Construction	Sewage Treatment Plant	3/1/2008	9/30/2008				CONSTSVCS	\$9,000,000		UR Technically Complex	IFB	Competitive Bid	No	May not have enough funding authority to construct	Stein