




POD/NWD/SPD FY 2008 Dredging Program

	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV					
<b>Grays Harbor Inner (Clam)</b>				900 KCY															
<b>Grays Harbor Outer (Hopper w/100KCY pumpoff)</b>							400 KCY												
<b>Regional Hopper Dredge Contract</b>																			
<b>Everett Harbor (Clam or pipe)</b>	AD 10/30	OB 11/30	150 KCY																
<b>Olympia Harbor (Clam)</b>				101 KCY															
<b>Quillayute (Pipe)</b>				58 KCY															
<b>Duwamish (clam)</b>	AD 10/1	OB 11/1	134 KCY																
<b>Port Townsend (clam)</b>										ADV 7/15	OB 8/14	AWD 9/1							
															5	0.3%	0.0%	0.01%	
															1,748		9.2%	4.31%	



Portland District:

	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	Total Project Yardage (KCY)	% of District	% of Division	% of West Coast
<b>N. Coast Hopper - MCR &amp; CLW Maint</b>			Great Lakes 3MCY												3,000	17.3%	15.7%	7.40%
<b>CRCI Phase 3 - RM 75 to RM 91 w/ Option for RM 67 to 71</b>							7 MCY								4,000	23.1%	21.0%	9.87%
<b>Regional Hopper Contract (Seattle, San Francisco, Portland) - MCR, CLW Maint, Coos Bay</b>				AD 1/8	OB 2/8							3MCY			5,000	28.9%	26.2%	12.34%
<b>Columbia River Channel Improv. - Consolidated (Port Sponsored)</b>						1.5 MCY									1,500	8.7%	7.9%	3.70%
<b>Columbia River, Pipeline Dredge OREGON, continuing</b>											3.5 MCY				3,500	20.2%	18.4%	8.63%
<b>South Coast (Clam) Chetco, Port Orford, Charleston, Winchester Bay, Chetco</b>							AD 4/27			OB 6/1					50	0.3%	0.3%	0.12%
<b>Cowlitz River Pipeline Rental</b>	AD 10/1	OB 10/31	250 KCY												250	1.4%	1.3%	0.62%
<b>South Beach Marina</b>															7	0.0%	0.0%	0.02%
<b>Pearl Harbor Main &amp; Middle Channels (Clamshell)</b>			AD 12/15	OB 1/20	12 KCY										12	0.1%	0.1%	0.03%
															17,319		90.8%	42.73%



POD/NWD/SPD FY 2008 Dredging Program

OCT NOV DEC | JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV

Dredging Days Transit Days

**YAQUINA**

Oregon Coast	5					5		9	18		23	24.3		76.3	8.9
Columbia River	20.7													20.7	2.3
Vancouver to The Dalles												3.2		5	0.5
Morro Bay									18.2					20	2.3
San Francisco/ Humboldt Bay						10	20							30	2
Grays Harbor								8	20					28	1

	25.7	0	0	0	0	15	28	29	26	27	27.3	2	180	16
Cessation/Repairs/Transit	5.3	30	31	31	29	16	2	2	4	4	3.7	28	186	
check	31	30	31	31	29	31	30	31	30	31	31	30	366	

366

**ESSAYONS**

Dredging Days Transit Days

Columbia River/MCR	27	12										25	16	80	4
Coos Bay														0	
San Francisco Bay Region														0	
Humboldt Harbor B&E														0	
Grays Harbor														0	

	27	12	0	0	0	0	0	0	0	0	0	25	16	80	4
Cessation/Repairs/Transit	4	18	31	31	29	31	30	31	30	31	31	6	14	286	
check	31	30	31	31	29	31	30	31	30	31	31	30	366		